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How Many Calls

There were many calls in regards to
“where am | on the cleanup list?”

There were a total of 37 calls logged into
the hotline. Two that are not logged In.

Three repeats listed.

22 have been completed.

13 are active.

One was no Action Required at this time.



The 13 on Active Status

 Three were fires and scheduled for Demo
this fall.

* The rest are in planning stages or waiting
on homeowner to make decision.



Costs Incurred

 Total removal/cleanup costs = $60,448.81
« ERS ? Costs = $21,474.06

* (Would these still occur once EPA is
done?)

— Needed to have work done before we could
get to regular cleanup.

— Made sense to do it now. (Trailer home)
— ERS or noit.



Costs not yet Incurred

 The 3 homes scheduled for Demo.
 One home scheduled with reservations.
* Will costs once incurred be reflected of
actual costs once O&M takes over?
— These will reflect extreme cost scenarios.
— Actual Demo costs — yes

— Sampling costs once exposure levels and
sampling levels are identified for future
demos?



Projected Costs

« Averaging about $12,000.00 per month.
« 60 personnel hours per month.

« Demo Estimates:

— $110,000.00 per home including demo and sampling
requirements. (total $330,000.00)

— $20,000.00 per yard. (total $60,000.00)
— $70,000.00 rebuild (total $70,000.00 — one home)

— $70,000.00 for one partial demo. (home was cleaned
and now owner wants to demolish and rebuild.



Time

 ERS Person: 88 hrs
 Volpe/Contracting: 16.0 hrs
 CDM Personnel

RS Health and Safety: 139.0 hrs

RS Oversight: 128.6 hrs

RS Sampling: 22.0 hrs

RS Community Involvement: 16.0 hrs

RS Administration: 10 hrs



Discussion Topics for Future ERS

Full time or Part Time?

Administration and contracting?
Trained/Licensed contractors?
Over-site/Sampling requirements?
Disposal Facilities?

ERS personnel Training Requirements?





